
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:37 PM
Run date

Time

Reviewer: Ghafghazi, Ben 21-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 188 Date: 15-Jan-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 129

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Met with Bhalinder and Mike Forner regarding lane closure on the Bay Bridge to install wind dampers.
After couple of changes by Bhalinder to the lane closure, I met Bhlinder and Jeannie in her office and
agreed that MCM will have lanes 3,4,&5 on the WB for Saturday night to continue wind damper installation.
Met with Jeannie and Doug Johnson to discuss payment to Lan Safety. Doug said he continued to meet
with Lane Safet to come to an agreement with them.
MCM poured the rest of the bike path beam supports today.
Met with Greg Allen to discuss Methacrylate, grinding and groove EB deck.
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